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Period Covered: August 1, 2003 — August 31, 2003

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (August 1, 2003 — August 31, 2003)

e Continued offsite shipment of non- RCRA réegulated waste. As of August 31, 2003, 27 rolloff containers
of non-RCRA regulated waste had been shipped to Waste Management’s Turnkey Landfill facility for

disposal.. See waste shipment summary table for details.

e Continued offsite shipment of RCRA regulated waste. ‘As of August 31 2003, 119 rolloff containers of
RCRA-regulated waste had been shipped to EPA approved facilities, including waste generated during
the EPA removal. See waste shipment summary table for details. ,

e Completed equipment decontamination

¢ Continue demobilization of equipment from the Site. o

ACTION ITEMS FOR THE FOLLOWING MONTH (September 1 — September 31, 2003)

¢ Continue transportation and offsite treatment and disposal of contaminated soil and other waste material
now contained in rolloffs at the Site.

e Upon removal of all rolloff containers, begin final grading and placement of certified clean topsoil.

e Complete demobilization and Site closure activities.

PROJECT COMPLETION: ,
e Work Plan Preparation, Submission and Approvals- ‘ 100 %
~ ® Mobilization/Site Setup 100 %
e Processing, Treatment and Disposal of EPA-Generated Waste 100 %
o Drum Excavation 100 %
e Transportation, Treatment and Disposal of Newly Excavated Waste 95 %
[}

Demobilization 60 %



.

WASTE SHIPMENT SUMMARY

The following chart provides a summary description of the waste disposal facilities and the types and quantities
of waste (consisting of drums and excavated soil) that have been shipped from the Site. All RCRA-regulated
waste was shipped to an EPA-approved facility., The chart contains estimated weights only, as actual weights
are not known untxl paperwork has been received from the disposal fac111ty

Summary of Waste‘ Shipment‘s
As of August 31, 2003
_ _____Quantity of Waste
: Type of Material Typeof | Numberof | Total Estimated
_Facility Location ) ] Container | Containers Weight (tons)
Waste Management of | : S ,
New Hampshire Rochester, NH Non-RC\li;:SEegulated ’ Rolloff 27 432
(Turnkey Landfill) BN , 5 IO R R
Jones Environmental Lowell, MA RCRA Regulated Waste Rolloff 107 BT
Services, Inc. S . I D N
Onyx Environmental : ' ' . -
Services — Sauget Sauget, IL RCRA Regulated Waste Rolloff 9 144
Facility ) L. . . s
Onyx Env1ronmental o B ’ . O A DT o '
Services — Deer Park Deer Park, TX | RORA/MCARegulated | pooge |+ 3 a8
e aste
Facility _ N
: _Total Tons | 2,400

Note: The above waste shipment summary does include waste generated during the EPA removal.
A.NTICIPATEQ_»DELAYS/,P:ROBLEMS

None

SAMPLING/TESTING RESULTS

Analytical data generated ahd used to determine the proper method of waste disposal are maintained at the Oak

Street Field Office. Analytical data from the air monitoring events are also maintained at the Oak Street Field
Office. '





